USEPA/OECA/OC
Stateand Tribal Assistance Grant (STAG) 1999-2000
NEWM OA: Defining and M easuring Environmental and Regulatory Compliancein the NEWMOA States:
RCRA “C” Prevention Strategies
Quarter 2, 2001 report
Uploaded to Internet 3/11/03

Quarterly Reporting Form for EPA’s 2000
Enforcement and Compliance Assistance Grants

Reporting Period: Y ear 2001
January - March (due April 30)
I. Information

State and Department: New Hampshire Department of Environmental Services and the
Northeast Waste Management Officials' Association

Title of the Project: Defining and Measuring Environmental Regulatory Compliance in the
NEWMOA States

Grant Contact Person: Vincent Perelli, NH DES, 6 Hazen Drive, Concord, NH 03301-6509;
(603) 271-8989 (phone); (603) 271-2867 (fax); vperelli@des.state.nh.us. Terri Goldberg,
NEWMOA, 129 Portland Street 6" floor, Boston, MA 02114; (617) 367-8558 x302 (phone);
(617) 367-0449 (fax);

Funds Received by the State: $30,000, 4/1/2000

EPA Regional Project Officer: Ken Blumberg, EPA Region |

Author of Report: Terri Goldberg, NEWMOA and Vince Perelli, NH DES

Il Status of Project Milestones

Anticipated Completion
Project Milestones Completion Date | Date
Hold a Session at the NEWMOA Annual Conferenceon | October 2000 October 31,
Compliance Measurement 2000
Form NEWMOA RCRA Measures Workgroup Fall 2000 November
2000
Hold a Conference Call of the Workgroup to Start to Fall 2000 October 31,
Plan the Project 2000
Collect Partial Inspection Lists from the States Fall 2000 November 31,
2000
Develop Table Comparing Partial Inspection Listsfrom | Winter 2001 February 2001
the States




Organize Workshop on RCRA Program Measures Winter 2001 February 2001

Write-up Notes from the Workshop and Send Out to the | Winter 2001 February 2001
Workgroup (see attached)

Hold Follow-up Conference Call of the States to Follow- | Spring 2001 April 9, 2001
up on the Workshop and Develop Next Steps for the

Project

Develop List of RCRA Performance Measures that May 2001

States are Already Using or that Have Been Proposed by
the States or EPA

Hold Meeting of the NEWMOA Workgroup to Review | June 2001
Potential RCRA Performance M easures

Draft List of Possible RCRA Performance Measuresand | July 2001
Send to the States for Review

Research Possible Sources of Data on RCRA July 2001
Performance Measures

Submit Report to the States on Possible Sources of Data | July 2001
on RCRA Performance Measures

Hold Workgroup Meeting to Finalize the List of RCRA | September 2001
Performance Measures

Finalize the List of and Submit to EPA and the State October 2001
Workgroup

NEWMOA staff have also been participating in the OECA Compliance Assistance Advisory
Committee (CAAC) during the past six months and have been chairing their M easurement
Workgroup. NEWMOA has shared the experience of managing this project with the
Measurement Workgroup and the larger CAAC during their meetings. NEWMOA staff also
participated in the recent Compliance Assistance Forum that was sponsored by EPA, and
participated in asession on RCRA Compliance Assistance and shared some of itsinsights from
this project during that session.

I11. Status of Project Completion

Anticipated project completion date: October 31, 2001

IV. Results
NEWMOA has a completed an initial scoping of the project. The focus of the project has shifted
as aresult of the Workgroup Workshop in February. The notes from the Workshop are available

from NEWMOA upon request. The Workgroup decided to develop program performance
measures and not a method of assessing compliance rates. During the Workshop and in various



conversations with EPA Regional and Headquarters staff, it has become clear that the Agency has
funded several projects that are designed to develop statistically valid methods of assessing
compliance rates for particular sectors and programs. New Hampshire DES is also working on
such a methodology, and the NEWMOA states hope to follow and learn from that project as well
asthe EPA research efforts. Therefore, rather than duplicate or overlap with these projects, the
NEWMOA Workgroup has decided to focus on the devel opment of a proposed set of
performance measures for the state RCRA programs that would complement the effortsto
evaluate compliance rates and provide an overall view of the accomplishments of the program as
awhole. To begin to implement this project, the Workgroup is examining the performance
measures that have already been proposed in several EPA projects and those that states are
currently using in the Performance Partnership Grants and Agreements. Based on thislist of
existing performance measures, the Workgroup will narrow the list and make additions and
modifications as necessary and begin to examine how to implement the proposed list of priority
measures.

V. Other
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